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I ) F i e l d A c t i v i t i e s 

Weeks beginning November 14 a n d 
November 21, 2011 

Near-Term Future Activities 

• Collected Diamond Site Consolidation Area 
(CA) and Diamond Site channel water for 

• treatment at the Temporary Construction 
Treatment System (TCTS); 

• Treated stored waters previously collected 
from the Diamond Site Consolidation Area 

I (CA), the Diamond Site channel, and septic 
tank water via the Temporary Construction 
Treatment System (TCTS); 

• Operation and maintenance of the TCTS, 
, and discharge of treated water; 

Excavation/construction of the 
North and East of the SCCC CA; 

channels 

Abandoned septic tank ST-5; 

Continued restoration activities onsite 
including, topsoil placement on the Diamond 
Site Channel, the SCCC Site CA, and slurry 
wall working platform; 

Completed well vault installations at wells 
HCWU-21, DRWU-6, and DRWL-3 on the 
SCCC SiteCA; 

Completed well pump installation; 

Initiated the hydroseeding of all areas 
covered with topsoil; 

Initiated the placement of eight (8) inches of 
structural fill on the Diamond Site CA; 

Initiated decontamination of equipment such 
as excavators; and. 

Completed installation of the Hydraulic 
Control Treatment System (HCTS) 
components and utility hookups. 

• Complete operation of the TCTS (shutdown' 
week of November 28); 

• Startup of HCTS; 

• Continue erosion and sediment control 
system construction; 

• Offsite disposal of remaining constructior 
residuals; 

• Installation of final cover in the CAs; 

• Continue Site restoration activities; 

• Drilling activities associated with septic i 
soil borings and sluny wall piezometers;;, 
and, 

• Initiate demobilization activities. 
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P a g e 2 

I I ) R e p o r t i n g 

Weeks beginning November 14 and 
November 21, 2011 

• Bi-Weekly Construction Report No. 33 was 
submitted to the New Jersey Department of 
Environmental Protection (NJDEP); 

• The TCTS Discharge Monitoring Report for 
October was submitted on November 16, 2011; 

- The SCCC Quarterly Progress Report (3"̂  
Quarter 2011) was submitted to the NJDEP 
oh November 14, 2011; and, 

• Approval .from the New Jersey Meadowlands ! 
Commission regarding the Revised Periodic 
Fill/Stockpile Monitoring Report was 
received on November 21,2011. 

Near-Term Future Activities 

Bi-weekly Construction Report Nos. 34 
and,35 will be submitted to the NJDEP; 
and, 

The Interim Response Action Report will 
be submitted to the NJDEP. 

I l l ) Other 

The repair technique for the unsatisfactory South Ditch culvert connection between catch basins CB-7 
and CB-8is being evaluated. , • • 

Perimeter Air Monitoring 

Only one. graph is shown in this report because after November 14 there were no intrusive activities 
related to the IRAW that require monitoring. The Diamond Consolidation Area and SCCC 
Coiisolidation Area have been capped. 

There-were no excursions above the action levels during the reporting period- The representation of 
the daily action levels for dust.and VOCs for each day's activities has beehla'djuSted on the air 
monitoring graphs for each activity according to the Air Monitoring Plan. 
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( P h o t o 1) Excavation of the channel, east of the SCCC CA. • '. =1, , ' i,.'A-< 

' ( P h o t o 3 ) Completed channel east pf the SCCC GA. ' 



Bi-Weekly Progress Report Noi 34 -^Weehs Beginning October 31 a n d November 7, 20MI 

•, ( P h o t o 3 ) Placement of structural fill for the north diversion berm construction above the 60 
' \ . ' « . ; mil LLDPE geomembrahe: ' - ' 

( P h o t o 4 ) ' Compaction of the 1*' list of structurarused in-the SCCC northern diversion berm 
construction. 



Bi-Week ly P r o g r e s s R e p o r t Xo . ̂ 34 "-^Weeks'Reginr$ing October 3 1 a n d November 7, 2 0 1 1 " ' 

j ( P h o t o 5 ) Placement 6f4'^oftopsoil above the completed (and density tested) SCCCm'orthern '"/•, 
\ diversion berm. ' . ^ ' ' . . ' , - ' : • ' ., 

( P h o t o 6 ) Placement of 4" of topsoil above the structural fill within the Diamond Channel. 
Note: Geomembrane located beneath the 8" of structural fill.'; ' *' <• 
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